

Setting of output/outcome-related milestones*
(Annexure 3)

Objective	Output/Outcome Milestone	Status (as of June 15 th , 2026)
Objective 1: Co-develop the MCACP intervention through iterative, participatory design. Duration - 0-6 months	Development of draft MCACP intervention package, and a manual incorporating prognostication, communication, shared decision-making, care planning, Critical Care Review Board (CCRB), and care delivery components Development of SOPs, questionnaires, consent forms, implementation workflows, and documentation templates Stakeholder engagement through multidisciplinary consultations, expert meetings, and training workshops	Intervention started; a manual is being developed Achieved Achieved
Objective 2: Pilot the MCACP intervention in two ICUs with existing palliative care integration to refine implementation and intervention and explore the key facilitators and barriers. Duration 6 months – 18 months, phased into:		
0–18 (<i>changed from 3 months</i>) months: Co-design adaptation	Completion of site preparation, ethics approvals, and implementation planning at pilot sites	Achieved
4–12 months: Pilot rollout and iterative learning		
13–18 months: Consolidated refinements and readiness assessment	Initiation of pilot implementation at KMC Manipal and St John's Medical College Hospital	Achieved

	Quantitative recruitment target initiation and enrolment of eligible ICU patients	Ongoing (43 patients recruited at KMC, 3 at SJMC)
	Qualitative interviews with caregivers, clinicians, nurses, administrators, and social workers to identify barriers and facilitators	Ongoing (27 interviews completed at KMC, 18 at SJMC)
	Identification of key implementation barriers, including prognostic uncertainty, communication gaps, documentation challenges, and caregiver distress	Achieved
	Identification of key facilitators, including institutional support, multidisciplinary collaboration, staff engagement, and existing palliative care services	Achieved
	Refinement of intervention components based on pilot findings and stakeholder feedback	Ongoing
Objective 3: Expand implementation to four ICUs with existing palliative care access, with the aim of refining implementation and the intervention, and evaluating its effectiveness on quality of dying, family satisfaction, cost, and resource utilisation. Duration- 12 – 36 months	Regulatory approvals and collaboration agreements with participating centres	Ongoing
	Site readiness assessments and implementation planning	Ongoing
Objective 4: Extend implementation to four ICUs without existing palliative care access, with an aim of refining implementation and intervention, and evaluate its effectiveness on quality of dying, family satisfaction, cost, and resource	Development of an implementation strategy for resource-limited settings	Initiated

utilisation.

Duration-

24 – 48 months

Readiness assessment framework and adaptation planning Ongoing

Objective 5: Develop a Technical Resource Hub for
Supporting ICUs Across India

Duration-

48 – 60 months

Creation of educational resources, implementation
materials, and a digital dissemination platform Ongoing

Project website established and regularly updated Achieved

Development of a scalable implementation toolkit for
national dissemination Ongoing

Key Outcome Milestones Achieved During Reporting Period

- MCACP intervention package successfully developed and operationalised for pilot testing.
- Pilot implementation initiated in two participating centres.
- 43 quantitative participants recruited and 27 qualitative interviews completed.
- Significant gaps identified in palliative care integration, advance care planning, prognosis communication, and family meetings.
- Seven manuscripts submitted and six additional manuscripts under preparation.
- Multiple PhD and MD research projects initiated as offshoots of the CAR research.
- Multi-centre implementation network established with participating institutions across India.